Progress Report

CSE 3100

Project Name: E-commerce website

Roll: 1903052

Date of Meeting: 06.05.2023

Meeting no: 02

 Previously Known:

1.HTML, CSS

Learned:

1. REACT

Project Progress:

I have done 50% of the frontend part of my website. The Home page is complete. Product category pages are complete.

 Next: Will try to finish the frontend part. Ex: Will complete single product page, about page, contact page

Project Name: E-commerce website

Roll: 1903052

Date of Meeting: 18.06.2023

Meeting no : 03

Already Learned During this project:

1.HTML, CSS, REACT

Learning to further improvement :

1. NODE js, Express js, MongoDB

Project Progress:

I have almost completed my frontend part.

 Next: I'll start working on the backend part (currently learning the frameworks for that).

For example:

i) Will complete the login/logout section and authentication.

ii) Will make a rest api to send and receive feedback from customers in the form of email.

iii) Will try to switch to fetch product details from Mongodb instead of local storage.

Project Name: E-commerce website

Roll: 1903052

Date of Meeting: 30.09.2023

Meeting no: 04 (Final Submission)

Already Learned During this project:

1.HTML, CSS, REACT , NODE js, Express js, MongoDB

Learning to further improvement :

Project Progress:

I have completed my website. These are the prominent parts that I have worked on after the last meeting:

i) I have added the backend part.

ii) The register, login, and logout methods have been implemented.

iii) I have added a cart where customer can see their chosen product list and the total amount to be paid for the selected product.

iv) Filtering products according to gender and color has been implemented.

v) Feedback section has been created. Customers can send messages which will be stored in the database.

Future work:

i) I have to add the admin panel.

ii) I have to add a secured payment system.